
Progress Invoice Form - Payment 
TO OWNER: Waukesha Water Utility 

115 Delafield Street 
P.O. Box 1648 
Waukesha.WI 53187 

PROJECT: 

VIA ARCHITECT: FROM CONTRACTOR:( Super Excavators, Inc. 
N59 W14601 Bobolink Avenue 
Menomonee Falls,WI 53051 ·if 5()\()~ 

CONTRACT FOR: Super Excavators, Inc. - CP2A - Supply 
Pipeline 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment as shown below, in connection with the Contract. 

Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM ..................................................... . 

2. Net change by Change Order ................................................ . 

3. CONTRACT SUM TO DATE ....................................................... . 

4. TOTAL COMPLETED & STORED TO DATE .............................. . 

5. RETAINAGE: 

a. Completed Work 

b. Stored Material 

$449,562.75 

$365,091.01 

Total Retainage ................................................................. . 

6. TOTAL EARNED LESS RETAINAGE ......................................... . 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .................. . 

8. CURRENT PAYMENT DUE. ....................................................... . 

9. BALANCE TO FINISH, INCLUDING RETAINAGE ..................... . 

fD ~o\ 618 

$33,934,739.00 

$750,326.01 

$34,685,065.01 

$16,293,075.25 

$814,653.76 

$15,478,421.49 

$12,777,247.31 

I $2,101.174.181 

$18,456,317.51 

Black & Veatch 
225 East Mason Street 
Milwaukee,WI 53202 

Greeley and Hansen 
741 North Grand Avenue 
Waukesha,WI 53186 

Advance Payment 

Current Repayment 

Total Repayment 

CONTRACTOR: 

$0.00 

$0.00 

$0.00 

By: Super Excavators, Inc. 
State of: Wisconsin 
County of: Waukesha 

Subscribed and sworn to before 

me this: 27th day ,o 

V6J1 ~' -,D/ I /1--l 

Nurv1: O\O (6LCSooo(}) 

Oft~ GREAT WATER 
~ ALLIANCE-

APPLICATION NO: 010 
PERIOD TO: 09-30-2021 
PROJECT NOS: 199990-CP2A 

CONTRACT DATE: 

Tax Refund $0.00 

Current Tax Witheld $0.00 

Total Tax Wiitheld $0.00 

,,,on n ",,,, 

~J~---~~.!~tl:,~~:1 
.f ,,' ' ... , 0 ~ 
~ / NO.,_ ·<~ 
;: • l,.c1 ', (.J):: 
~ (I) • · 1..-<\ ; Ii":: 

2021g :-1: -0 ........ , 0_ ; z ~ 
Sarah E Olsen · JMna,= _ . • t"' :Y( ·c . ;: 

My Commission expires: 9/17/2023 ~ o "'.., 1 
,/ ~ · 

Notary Public: 

,.,~~A " - _ .. , ._,:-' 

ARCHITECT'S CERTIFICATE FOR PAYMENT .,,,,,,}'0scoNs\~,,, ...... · 
"1111,,,. nu\''\ 

In accordance with the Contract Documents, based on the on-site observations and the data u • 
comprising this application, the architect certifies to the Owner that to the best of the Architect's 
knowledge, information and belief the Work has progressed as indicated, the quality of the Work 

is in accordance with the contract Documents, and the contractor is entitled to payment of the 
AMOUNT CERTIFIED. 

AMOUNT CERTIFIED $ z,ot 
(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this 

tci18 

Application and on the, Continuation Shen! t t ar.Da ed to conform to the amount certified~) 

-AR::J~>\J A 
By: ~~lli\Pi~ ' f J. , _Date. iO \ 

\\/~ (-:+-,\ 
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CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

001 I Mobilization and $900,000.00 $720,000.00 $0.00 
Demobilization 

002 I Maintenance of Traffic - $400,000.00 $300,000.00 $0.00 
I Water Supply Pipeline 
Section I 

003 I Maintenance of Traffic - I $150,000.001 $0.ool $0.ool 
Water Supply Pipeline 
Section II 

004 I Maintenance of Traffic - I $70,000.00 I $0.ool $0.ool 
Water Supply Pipeline 
Section Ill 

005 I Maintenance of Traffic - $20,000.00 $0.00 $0.00 
Station Suction Pipelines 

006 I Ductile Iron Pipe (Open Cut} $836,500.00 $836,500.00 $0.00 
- 30-lnch, Water Supply 
Pipeline Section I, Common 
Fill 

007 I Ductile Iron Pipe (Open Cut} $8,008,360.00 $3,874,640.00 $3,255,500.0 
- 30-lnch, Water Supply 0 
Pipeline Section I, Select Fill 

008 I Ductile Iron Pipe (Open Cut} I $2,s27,88o.oo I $2,564,760.00 I $263,120.00 I 
- 30-Inch, Water Supply 
Pipeline Section I, Flowable 
Fill 

009 I Ductile Iron Pipe (Open Cut} I $2,415,375.oo I $0.ool $0.ool 
- 30-lnch, Water Supply 
Pipeline Section 11, Flowable 
Fill 

010 I Ductile Iron Pipe (Open Cut) I $1,852,875.oo I $0.ool $0.ool 
- 30-lnch, Water Supply 
Pipeline Section Ill, Flowable 
Fill 

2 of 19 Printed on 10-27-2021 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.00 $720,000.00 

$0.00 $300,000.00 

$0.ool $0.ool 

$0.ool $0.ool 

$0.00 $0.00 

$0.00 $836,500.00 

$0.00 $7,130,140.00 

$0.ool $2,827,880.00 I 

$0.ool $0.ool 

$0.ool $0.ool 

80.00% 

75.00% 

0.00%1 

0.00%1 

0.00% 

100.00% 

89.03% 

100.00%1 

0.00%1 

0.00%1 

C
ftl!;,, GREAT VVATER 
~;· ALLIANCE-

010 

10-01-2021 
09-30-2021 

$180,000.00 

$100,000.00 

$1so,ooo.ool 

$70,000.ool 

$20,000.001 

$0.001 

$878,220.00 

$0.ool 

$2,415,375.oo I 

$1,852,875.oo I 

$36,000.00 

$15,000.00 

$0.00 

$0.00 

$0.00 

$41,825.00 

$356,507.00 

$141,394.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

011 I Ductile Iron Pipe (Open Cut) I $1,soo.001 $0.001 
- 16-lnch, Station Suction 
Pipelines, Select Fill 

012 I Ductile Iron Pipe (Open Cut) I $50,400.00 I $0.001 
- 16-lnch, Station Suction 
Pipelines, Flowable Fill 

013 I Ductile Iron Pipe (Open Cut) I $21 s,400.00 I $0.001 
- 24-lnch, Station Suction 
Pipelines, Common Fill 

Cumulative Totals $17,757,590.00 $8,295,900.00 

014 I Ductile Iron Pipe (Open Cut) $123,200.00 $0.00 
- 24-lnch, Station Suction 
Pipelines, Select Fill 

015 I Ductile Iron Pipe (Open Cut) I $46,soo.oo I $0.ool 
- 24-lnch, Station Suction 
Pipelines, Flowable Fill 

016 I Ductile Iron Pipe (Open Cut) I $121,000.001 $0.001 
- 30-lnch, Station Suction 
Pipelines, Common Fill 

017 I Ductile Iron Pipe (Open Cut) I $110,soo.oo I $0.ool 
- 30-lnch, Station Suction 
Pipelines, Select Fill 

018 136-lnch HOPE Pipe I $3,435,ooo.oo I $669,000.001 
(Horizontal Directional 
Drilling) - Water Supply 
Pipeline Section I 

019 I Ductile Iron Pipe in Steel I $1,467,aoo.oo I $1,042,soo.oo I 
Casing (Jacking and Boring), 
Road - 30-lnch, Water 
Supply Pipeline Section I 
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APPLICATION NO: 
APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$3,518,620.0 
0 $0.00 $11,814,520.00 

$0.00 $0.00 $0.00 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.ool $1,383,ooo.oo I $2,os2,ooo.oo I 

$12,000.ool $157,540.so I $1,212,040.so I 

Printed on 10-27-2021 

0.00%1 

0.00%1 

0.00%1 

66.53% 

0.00% 

0.00%1 

0.00%1 

0.00%1 

59.74%1 

82.62%' 

O~~ GREAT \1\/ATER 
~ ALLIANce·-

010 

10-01-2021 

09-30-2021 

$7,soo.001 

$50,400.001 

$21 s,400.00 I 

$5,943,070.00 

$123,200.00 

$46,soo.oo I 

$121,000.001 

$110,soo.001 

$1,383,ooo.oo I 

$254,959.201 

$0.00 

$0.00 

$0.00 

$590,726.00 

$0.00 

$0.00 

$0.00 

$0.00 

$102,600.00 

$60,602.04 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

020 I Ductile Iron Pipe in Steel I $300,000.00 I $0.001 
Casing (Jacking and Boring), 
Road - 30-lnch, Water 
Supply Pipeline Section II 

021 I Ductile Iron Pipe in Steel I $480,600.00 I $0.ool 
Casing (Jacking and Boring), 
Road - 30-lnch, Water 
Supply Pipeline Section Ill 

022 I Ductile Iron Pipe in Steel I $888,800.001 $0.ool 
Casing (Jacking and Boring), 
Road - 24-lnch, Station 
Suction Pipelines 

023 I Butterfly Valves - 30-lnch, I $175,ooo.oo I $150,000.001 
Water Supply Pipeline 
Section I, Direct Buried 

024 I Butterfly Valves - 30-lnch, I $240,000.00 I $80,000.00 I 
Water Supply Pipeline 
Section I, In Vault 

025 I Butterfly Valves - 30-lnch, I $50,000.ool $0.ool 
Water Supply Pipeline 
Section II, Direct Buried 

026 I Butterfly Valves - 24-lnch, I $99,000.001 $0.001 
Station Suction Pipeline, 
Direct Buried 

Cumulative Totals $25,354,790.00 '$10,237,400.00 

027 I Butterfly Valves - 24-lnch, $150,000.00 $0.00 
Station Suction Pipeline, In 
Vault 

028 I Air Valve Assemblies - I $780,000.00 I $780,000.00 I 
Water Supply Pipeline 
Section I, Type I 
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APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $150,000.001 

$0.ool $0.ool $80,000.001 

$0.ool $0.001 $0.001 

$0.001 $0.001 $0.001 

$3,530,620.0 
0 $1,540,540.80 $15,308,560.80 

$0.00 $0.00 $0.00 

$0.ool $0.ool $7so.ooo.oo I 

Printed on 10-27-2021 

0.00%1 

0.00%1 

0.00%1 

85.71%1 

33.33%1 

0.00%1 

0.00%1 

60.38% 

0.00% 

100.00%1 

,_ft_ GREAT \NATER 
'-'~ ALLIANCE-

010 

10-01-2021 

09-30-2021 

$300,000.001 

$480,600.00 I 

$888,800.00 I 

$25,000.00 I 

$160,000.00 I 

$50,000.001 

$99,000.001 

$10,046,229.20 

$150,000.00 

$0.001 

$0.00 

$0.00 

$0.00 

$7,500.00 

$4,000.00 

$0.00 

$0.00 

$765,428.04 

$0.00 

$39,000.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

029 I Air Valve Assemblies - I $480,000.00 I $120,000.001 
Water Supply Pipeline 
Section I, Type II 

030 I Air Valve Assemblies - I $3,00o.ool $0.ool 
Water Supply Pipeline 
Section II, Type Ill 

031 I Air Valve Assemblies - I $6,000.ool $0.ool 
Water Supply Pipeline 
Section Ill, Type Ill 

032 I Air Valve Assemblies - I $26,000.ool $0.ool 
Station Suction Pipelines, 
Type Ill 

033 I Blow-Off Assemblies - Water $200,000.00 $125,000.00 
Supply Pipeline Section I 

034 I Blow-Off Assemblies - Water $95,000.00 $0.00 
Supply Pipeline Section II 

035 I Blow-Off Assemblies - Water $170,000.00 $0.00 
Supply Pipeline Section Ill 

036 I Blow-Off Assemblies - $200,000.00 $0.00 
Station Section Pipelines 

037 I Cathodic Protection - Water $225,000.00 $180,000.00 
Supply Pipeline Section I 

038 I Cathodic Protection - Water $25,000.00 $0.00 
Supply Pipeline Section II 

039 I Cathodic Protection - Water $20,000.00 $0.001 
Supply Pipeline Section Ill 

I Cumulative Totals $27,734,790.00 $11,442,400.00 

040 I Base Course - Water Supply $415,056.00 $58,440.48 
Pipeline Section I 
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APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $120,000.00 I 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

$0.00 $0.001 $125,000.001 

$0.00 $0.001 $0.001 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $180,000.00 I 

$0.00 $0.00 $0.001 

$0.001 $0.001 $0.001 

$3,530,620.0 
ol $1,540,540.ao I $1 s,513,sso.ao I 

$97,559.52 I $0.001 $156,ooo.oo I 

Printed on 10-27-2021 

25.00%1 

0.00%1 

0.00%1 

0.00%1 

62.50%1 

0.00%1 

0.00% 

0.00% 

80.00%1 

0.00%1 

0.00%1 

59.54%1 

37.59%1 

Oft-,,., GREAT WATER 
~ ALLIANCE-

010 
10-01-2021 
09-30-2021 

$360,000.00 I 

$3,000.ool 

$6,000.001 

$26,ooo.oo I 

$7s,ooo.oo I 

$95,000.001 

$170,000.00 I 

$200,000.00 I 

$45,000.001 

$25,ooo.oo I 

$20,000.00 I 

$11,221,229.20 I 
$259,056.oo I 

$6,000.00 

$0.00 

$0.00 

$0.00 

$6,250.00 

$0.00 

$0.00 

$0.00 

$9,000.00 

$0.00 

$0.00 

$825,678.04 

$7,800.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

041 I Base Course - Water Supply $76,104.00 $0.00 
Pipeline Section II 

042 I Base Course - Water Supply $41,625.00 $0.00 
Pipeline Section Ill 

043 I Base Course - Station $7,161.00 $0.00 
Suction Pipelines 

044 I Road Pavement - Water $625,818.00 $360,528.001 
Supply Pipeline Section I, 
Asphalt 

045 I Road Pavement - Water I $464,620.ool $0.ool 
Supply Pipeline Section I, 6-
Inch Concrete 

046 I Road Pavement - Water I $158,250.00 I $0.ool 
Supply Pipeline Section I, 9-
Inch Concrete 

047 I Road Pavement - Water I $644,490.00 I $56,911.10 I 
Supply Pipeline Section I, 
Mill and Overlay 

048 I Road Pavement - Water I $188.732.00 I $0.001 
Supply Pipeline Section II, 
Asphalt 

049 I Road Pavement - Water I $607.407.ool $0.ool 
Supply Pipeline Section 11, 6-
Inch Concrete 

050 I Road Pavement - Water I $255,070.00 I $0.ool 
Supply Pipeline Section 11, 
Mill and Overlay 

051 I Road Pavement - Water I $119,500.ool $0.ool 
Supply Pipeline Section Ill, 
Asphalt 
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APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$98,346.oo I $0.001 _ $458,874.001 

$20,085.ool $0.ool $20,085.00 I 

$0.001 $0.001 $0.001 

$0.001 $0.001 $56,911.101 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

Printed on 10-27-2021 

c.~ ~~~l~~~~TER 

0.00%1 

0.00%1 

0.00%1 

73.32%1 

4.32%1 

0.00%1 

8.83%1 

0.00%I 

0.00%1 

0.00%1 

0.00%' 

010 

10-01-2021 
09-30-2021 

$76, 1 o4.oo I 

$41,625.001 

$7,161.001 

$166,944.oo I 

$444,535.oo I 

$158,250.00 I 

$587,578.901 

$188,732.00 I 

$607.407.oo I 

$255.070.00 I 

$119,500.00 I 

$0.00 

$0.00 

$0.00 

$22,943.70 

$1,004.25 

$0.00 

$2,845.56 

$0.00 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

052 I Road Pavement - Water I $285,956.oo I $0.001 
Supply Pipeline Section 111, 6 
-Inch Concrete 

Cumulative Totals $31,624,579.00 $11,918,279.58 

053 I Road Pavement - Water $109,920.00 $0.00 
Supply Pipeline Section 111, 
Mill and Overlay 

054 I Road Pavement - Station $14,620.00 $0.00 
Suction Pipelines, Asphalt 

055 I Road Pavement - Station $8,470.00 $0.00 
Suction Pipelines, 9-lnch 
Concrete Pavement 

056 I Final Pavement Markings - I $37,ooo.ool $9,250.ool 
Water Supply Pipeline 
Section I 

057 I Final Pavement Markings - I $54,000.00f $0.001 
Water Supply Pipeline 
Section II 

058 I Final Pavement Markings - I $26,000.001 $0.00f 
Water Supply Pipeline 
Section Ill 

059 I Curb and Gutter - Water I $200,602.00 I $47,956.ool 
[ Supply Pipeline Section I 

060 I Curb and Gutter - Water $21,812.00 $0.00 
[supply Pipeline Section II 

061 I Curb and Gutter - Water $30,920.00 $0.00 
Supply Pipeline Section Ill 

062 I Curb and Gutter - Station $3,990.00 $0.00 
Suction Pipelines 
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APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$0.00f $0.00f $0.001 

$3, 7 46,610.5 
2 $1,540,540.80 $17,205,430.90 

$0.00 $0.00 $0.00 

$0.00f $0.00f $0.00f 

$0.00f $0.00f $0.001 

$0.00f $0.00f $9,250.001 

$0.00f $0.001 $0.001 

$0.001 $0.001 $0.00f 

$68, 134.oo I $0.ool $116,090.001 

$0.001 $0.00f $0.001 

$0.00f $0.00f $0.00f 

$0.001 $0.001 $0.001 

Printed on 10-27-2021 

0.00%1 

54.41% 

0.00% 

0.00%f 

0.00%1 

25.00%f 

0.00%1 

0.00%1 

57.87%1 

0.00%1 

0.00%f 

0.00%1 

,..ft~ GREAT WATER 
~~!' ALLIANCE-

010 

10-01-2021 
09-30-2021 

$285,956.oo I 

$14,419,148.10 

$109,920.00 

$14,620.001 

$8,470.00f 

$27,750.00f 

$54,ooo.oo I 

$26,000.001 

$84,512.00 I 

$21,s12.00I 

$30,920.001 

$3,990.001 

$0.00 

$860,271.55 

$0.00 

$0.00 

$0.00 

$462.50 

$0.00 

$0.00 

$5,804.50 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

063 I Pedestrian Pavement - I $11,830.00 I $0.001 
Water Supply Pipeline 
Section I, Concrete Sidewalk 

064 I Pedestrian Pavement - I $9,900.001 $0.001 
Water Supply Pipeline II, 
Concrete Sidewalk 

065 I Pedestrian Pavement - I $79,020.00 I $0.ool 
Water Supply Pipeline Ill, 
Concrete Sidewalk 

Cumulative Totals $32,232,663.00 $11,975,485.58 

066 I Pedestrian Pavement - $26,961.00 $0.00 
Station Suction Pipelines, 
Concrete Sidewalk 

067 I Driveway Pavement - Water I $14,720.ool $14,720.001 
Supply Pipeline Section I, 
Asphalt 

068 I Driveway Pavement - Water I $24, 125.oo I $0.ool 
Supply Pipeline Section I, 
Concrete 

069 I Driveway Pavement - Station $3,375.00 $0.00 
Suction Pipeline, Concrete 

070 I Erosion and Sedimentation $35,000.00 $26,250.00 
Control - Water Supply 
Pipeline Section I 

071 I Erosion and Sedimentation I $1,soo.ool $0.ool 
Control - Water Supply 
Pipeline Section II 

072 I Erosion and Sedimentation I $1,000.001 $0.ool 
Control - Water Supply 
Pipeline Section Ill 
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APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$11,830.00 I $0.001 $11,830.00 I 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$3,826,574.5 
2 $1,540,540.80 $17,342,600.90 

$0.00 $0.00 $0.00 

$0.001 $0.001 $14,720.001 

$0.001 $0.001 $0.001 

$0.00 $0.00 $0.00J 

$1,750.00 $0.00 $28,000.00 I 

$0.001 $0.001 $0.001 

$0.ool $0.ool $0.ool 

Printed on 10-27-2021 

100.00%1 

0.00%1 

0.00%1 

53.80% 

0.00% 

100.00%I 

0.00%1 

0.00%1 

80.00%1 

0.00%1 

0.00%1 

O~~ GREAT \NATER 
~ ALLIANCE-

010 

10-01-2021 
09-30-2021 

$0.001 

$9,900.001 

$79,020.001 

$14,890,062.10 

$26,961.00 

$0.001 

$24,12s.001 

$3,375.001 

$7,000.001 

$1,500.001 

$1,000.ool 

$591.50 

$0.00 

$0.00 

$867,130.05 

$0.00 

$736.00 

$0.00 

$0.00 

$1,400.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 

containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

073 I Erosion and Sedimentation I $5,500.001 $0.001 
Control - Station Suction 
Pipelines 

074 I Landscape Restoration I $22,500.001 $22,500.00 I 
within 1-43 Right-of-Way -
Water Supply Pipeline 
Section I 

075 I Landscape Restoration I $15.ooo.oo I $0.ool 
within 1-43 Right-of-Way -
Water Supply Pipeline 
Section II 

076 I Landscape Restoration I $30,000.00 I $0.001 
within 1-43 Right-of-Way -
Water Supply Pipeline 
Section Ill 

077 I Landscape Restoration I $38,285.oo I $0.00/ 
within 1-43 Right-of-Way -
Station Suction Pipelines 

078 I Disposal of Impacted Soil I $95,830.00 I $0.001 
and Groundwater - Water 
Supply Pipeline Section I 

Cumulative Totals $32,546,459.00 $12,038,955.58 

079 I Disposal of Impacted Soil $91,420.00 $0.00 
and Groundwater - Water 
Supply Pipeline Section II 

080 I Disposal of Impacted Soil I $79,170.001 $0.ool 
and Groundwater - Water 
Supply Pipeline Section Ill 

081 I Oklahoma Avenue Pump $45,000.00 $0.00 
Station Decommissioning 
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APPLICATION NO: 
APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.001 $0.001 $22,500.00 I 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.00f $0.00f $0.001 

$40,2so.oo I $0.001 $40,250.001 

$3,868,574.5 
2 $1,540,540.80 $17,448,070.90 

$0.00 $0.00 $0.00 

$0.ool $0.ool $0.ool 

$0.00 $0.00 $0.00 

Printed on 10-27-2021 

0.00%1 

100.00%1 

0.00%1 

0.00%1 

0.00%1 

42.00%1 

53.61% 

0.00% 

0.00%1 

0.00% 

e-n.!!,, GREAT VVATER 
... ~ALLIANCE"-

010 

10-01-2021 
09-30-2021 

$5,500.001 

$0.001 

$15,ooo.oo I 

$30,000.00 I 

$38,285.oo I 

$55,580.00 I 

$15,098,388.10 

$91,420.00 

$79,170.00 I 

$45,ooo.oo I 

$0.00 

$1,125.00 

$0.00 

$0.00 

$0.00 

$2,012.50 

$872,403.55 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

082 I Fiber Optic Communication I $182,055.00 I $110,000.00 I 
- Water Supply Pipeline 
Section I 

083 I Fiber Optic Communication I $26,425.oo I $0.ool 
- Water Supply Pipeline 
Section II 

084 I Fiber Optic Communication I $15,060.00 I $0.001 
- Water Supply Pipeline 
Section Ill 

085 I Fiber Optic Communication $21,450.00 I $0.001 
- Station Suction Pipelines 

086 I Station Suction Pipelines $70,000.00 $0.00 
Connections 

087 I Additional Quantities - Earth $45,000.00 $0.00 
Excavation 

088 I Additional Quantities - Rock $51,700.00 $19,505.00 
Excavation 

089 !Additional Quantities - Select 
IFill 

$40,000.00 $0.00 

090 I Additional Quantities - $70,000.00 $0.00 
Flowable Fill 

091 I Additional Quantities - Pipe $45,000.00 $0.00 
Bedding 

Cumulative Totals $33,328,739.00 $12,168,460.58 

092 I Additional Quantities - Class $200,000.00 $0.00 
D Concrete Encasement 

093 I Additional Quantities - $15,000.00 $0.00 
Geotextile Fabric 
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APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $110,000.00 I 

$0.ool $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.00 $0.001 $0.001 

$0.00 $0.00 $0.001 

$0.00 $0.00 $19,505.00 I 

$0.00 $0.001 $0.001 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,868,574.5 
2 $1,540,540.80 $17,577,575.90 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

Printed on 10-27-2021 

60.42%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

37.73%1 

0.00%1 

0.00% 

0.00% 

52.74% 

0.00% 

0.00% 

Cft.-,.. GREAT VVATER 
~ALLIANCE-

010 
10-01-2021 
09-30-2021 

$72,055.oo I 

$26,42s.oo I 

$1 s,060.00 I 

$21,4so.oo I 

$70,000.00 I 

$45,ooo.oo I 

$32, 195.oo I 

$40,000.001 

$70,000.00 

$45,000.00 

$15,751,163.10 

$200,000.00 

$15,000.00 

$5,500.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$975.25 

$0.00 

$0.00 

$0.00 

$878,878.80 

$0.00 

$0.001 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

094 I Additional Quantities - $6,000.00 $6,000.00 
Polystyrene Insulation 

095 I Additional Quantities - $25,000.00 $500.00 
Groundwater Barriers 

096 I Allowance Items - Disposal $200,000.00 $10,486.00 
of Unforeseen Impacted 
Materials, Soil 

097 I Allowance Items - Disposal I $100.000.00 I $0.ool 
of Unforeseen Impacted 
Materials, Groundwater 

098 I Allowance Items - I $20.000.00 I $0.ool 
Unforeseen Landscape, 
Wetland, and Agricultural 
Restoration 

099 I Allowance Items - I $40.000.00 I $0.ool 
Abandoned Gas Main 
Asbestos Abatement 

100 I Ductile Iron Pipe (Open Cut) I $7,820.ool $7,820.001 
- 30-lnch Water Supply 
Pipeline Section I, Select Fill 
(Item No. 3-WS-I-B) 

101 136-lnch High Density I $-517,500.00 I $-517,500.ool 
Polyehtylene Pipe 
(Horizontal Directional 
Drilling) - Water Supply 
Pipeline Section I (Item No. 
4-WS-I) 

102 I Ductile Iron Pipe in Steel I $483,000.ool $483,000.001 
Casing (Jacking and Boring), 
Road - 30-lnch, Water 
Supply Pipeline Section I 
(Item No. 5-WS-I) 
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APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $6,000.001 

$0.00 $0.00 $500.001 

$0.00 $0.00 $1 o,486.oo I 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.00J $0.00J 

$0.001 $0.001 $7,820.00J 

$0.00J $0.001 $-517,500.00 I 

$0.ool $0.ool $483.ooo.oo I 

Printed on 10-27-2021 

100.00%1 

2.00%1 

5.24%1 

0.00%1 

0.00%1 

0.00%1 

100.00%1 

100.00%1 

100.00%1 

Oft~ GREAT VVATER 
~ ALLIANCE-

010 

10-01-2021 

09-30-2021 

$0.001 

$24,500.00J 

$189,514.001 

$100,000.001 

$20,000.00 I 

$40,000.00J 

$0.001 

$0.00J 

$0.ool 

$300.00 

$25.00 

$524.30 

$0.00 

$0.00 

$0.00 

$391.00 

$-25,875.00 

$24,150.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

103 I Base Course - Water Supply I $594.001 $594.00f 
Pipeline Section I (Item No. 
10-WS-I) 

104 I Road Pavement - Water I $719.281 $719.281 
Supply Pipeline Section I, 
Asphalt (Item No. 11-WS-I-
A) 

Cumulative Totals $33,909,372.28 $12, 160,079.86 

105 I Landscape, Wetland, and $1,170.00 $1,170.00 
Agricultural Restoration -
Water Supply Pipeline 
Section I (Item No. 17-WS-I) 

106 I Additional Bonding - West $3,878.00 $3,878.00 
Allis 

107 I Flowable Fill and Select Fill $31,669.00 $31,669.00 
around gas pipelines in lieu 
of Common Fill 

108 !Trucking and Disposal Fees $6,330.50 $6,330.50 
!tor Non-Impacted Soils 

109 rdditional Quantity- DI Pipe $595,500.00 $595,500.00 
(30-in Open Cut) WSP 
Section I, Common Fill 

110 I Reduced Quantity - DI Pipe I $-809,880.00 I $-so9,88o.oo I 
(30-in Open Cut) WSP 
Section I, Select Fill 

111 I Ductile Iron Pipe (Open Cut) I $-92,s20.ool $-92,820.00 I 
- 30-lnch Water Supply 
Pipeline Section I, Select Fill 
(Item No. 3-WS-I-B) 
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APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.00f $0.001 $594.001 

$0.ool $0.ool $719.281 

$3,868,574.5 
2 $1,540,540.80 $17,569,195.18 

$0.00 $0.00 $1,170.00 

$0.00 $0.00 $3,878.00 

$0.00 $0.00 $31,669.00 

$0.00 $0.00 $6,330.501 

$0.00 $0.00 $595,500.00 I 

$0.ool $0.ool $-809,880.00 I 

$0.ool $0.ool $-92,820.00 I 

Printed on 10-27-2021 

100.00%1 

100.00%1 

51.81% 

100.00% 

100.00% 

100.00% 

100.00%1 

100.00%1 

100.00%1 

100.00%1 

Oft_,,,. GREAT VVATER 
~ ALLIANCE-

010 

10-01-2021 

09-30-2021 

$0.001 

$0.ool 

$16,340,177.10 

$0.00 

$0.00 

$0.00 

$0.ool 

$0.001 

$0.ool 

$0.ool 

$29.70 

$35.96 

$878,459.76 

$58.50 

$193.90 

$1,583.45 

$316.52 

$29,775.00 

$-40,494.00 

$-4,641.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

112 I Base Course - Water Supply I $-4,992.00 I $-4,992.001 
Pipeline Section I (Item No. 
10-WS-I) 

113 I Asphalt - Water Supply I $-10,323_00 I $0.001 
Pipeline Section I (Item No. 
11-WS-I-A) 

114 136-lnch HOPE Pipe I $286,650.00 I $286,650.ool 
Horizontal Directional Drilling 
- Water Supply Pipeline 
Section I 

115 I Sunnyslope Road 
!Temporary Sugnals 

$36,975.00 $0.00 

116 I Coffee Road at 159th $37,720.20 $37,720.20 
Avenue - Watermain Offset 

117 I National Avenue at 124th $144,767.641 $144,767.641 
Street - Utility Conflict Profile 
Modification 

Cumulative Totals $34,136,017.62 $12,360,073.20 

118 !Additional Quantity- DI Pipe $211,250.00 $0.00 
(30-in Open Cut) WSP 
Section I, Common Fill 

119 I Reduced Quantity - DI Pipe $-3,277,940.00 $0.00 
(30-in Open Cut) WSP 
Section I, Select Fill 

120 !Additional Quantity- DI Pipe $3,861,000.00 $0.00 
(30-in Open Cut) WSP 
Section I, Flowable Fill 
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APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $-4,992.001 

$-1 o,323.oo I $0.001 $-1 o,323.oo I 

$0.ool $0.ool $286,650.00 I 

$36,975.oo I $0.001 $36,975.oo I 

$0.001 $0.001 $37,720.201 

$0.001 $0.001 $144,767.641 

$3,895,226.5 
2 $1,s4o,s4o.so I $17,795,840.521 

$211,250.00 $0.001 $211,250.00 I 

$-I 
2,298,740.00 

$0.001 $-2,29a, 7 40.00 I 

$42a, 120.00 I $73, 715.34 I $501,835.341 

Printed on 10-27-2021 

100.00%1 

100.00%1 

100.00%1 

100.00%1 

100.00%1 

100.00%1 

52.13%1 

100.00%1 

70.13%1 

13.00%1 

Oft~ GREAT VVATER 
~ ALLIANCE-

010. 

10-01-2021 

09-30-2021 

$0.001 

$0.001 

$0.001 

$0.001 

$0.001 

$0.001 

$16,340,177.101 

$0.001 

$-979,200.00 I 

$3,359,164.661 

$-249.60 

$-516.15 

$14,332.50 

$1,848.75 

$1,886.01 

$7,238.38 

$889,792.021 

$10,562.501 

$-114,937.00 

$25,091.77 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors·s signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

121 I Additional Quantity - I $7,040.001 
Driveway Pavement - Water 
Supply Pipeline Section I, 
Asphalt 

122 I Additional Quantity - $2,028.00 I Polystyrene Insulation 

123 I Maintenance of Traffic, $-20,000.00 
Station Suction Pipelines 
(Item No. 2SU) 

124 I Ductile Iron Pipe (Open Cut) I $-7,800.001 
16-lnch, Station Suction 
Pipelines, Select Fill (Item 
No. 3SUA) 

125 I Ductile Iron Pipe (Open Cut) I $-5o,4oo.oo I 
16-lnch, Station Suction 
Pipelines, Flowable Fill (Item 
No. 3SUB) 

126 I Ductile Iron Pipe (Open Cut) I $-218,400.00 I 
24-lnch, Station Suction 
Pipelines, Common Fill (Item 
No. 3SUC) 

127 I Ductile Iron Pipe (Open Cut) I $-123,200.001 
24-lnch, Station Suction 
Pipelines, Select Fill (Item 
No. 3SUD) 

128 I Ductile Iron Pipe (Open Cut) I $-46,800.ool 
24-lnch, Station Suction 
Pipelines, Flowable Fill (Item 
No. 3SUE) 
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$0.001 

$0.00 

$0.00 

$0.001 

$0.ool 

$0.001 

$0.001 

$0.ool 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$7,040.001 $0.001 $7,040.001 

$2,028.001 $0.001 $2,028.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

Printed on 10-27-2021 

100.00%1 

100.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

Oft~ GREAT WATER 
~; ALLIANCE·-

010 

10-01-2021 

09-30-2021 

$0.001 

$0.001 

$-20,000.00 I 

$-7,800.001 

$-50,400.00 I 

$-218,400.00 I 

$-123,200.00 I 

$-46,800.00 I 

$352.00 

$101.40 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

129 I Ductile Iron Pipe (Open Cut) I $-121,000.00 I $0.001 
30-lnch, Station Suction 
Pipelines, Common Fill (Item 
No. 3SUF) 

130 I Ductile Iron Pipe (Open Cut) I $-1?0,aoo.00I $0.001 
30-lnch, Station Suction 
Pipelines, Select Fill (Item 
No. 3SUG) 

Cumulative Totals $34, 180,995.62 $12,360,073.20 

131 I Ductile Iron Pipe in Steel $-888,800.00 $0.00 
Casing (Jack and Bore) 24-
Inch, Station Suction 
Pipelines (Item No. 5SU) 

132 I Butterfly Valves 24-lnch, I $-99,ooo.oo I $0.001 
Station Suction Pipelines, 
Direct Buried (Item No. 
6SUA) 

133 I Butterfly Valves 24-lnch, I $-150,000.ool $0.ool 
Station Suction Pipelines, In 
Vault (Item No. 6SUB) 

134 I Air Valve Assemblies, I $-26, ooo. oo I $0.001 
Station Suction Pipelines, 
Type II (Item No. ?SU) 

135 I Blow-Off Assemblies, Station I $-200.000.00 I $0.ool 
Suction Pipelines (Item No. 
8SU) 

136 I Base Course, Station I $-7,161.001 $0.001 
Suction Pipelines (Item No. 
10SU) 
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APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$2,244,924.5 
2 $1,614,256.14 $16,219,253.86 

$0.00 $0.00 $0.00 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

Printed on 10-27-2021 

0.00%1 

0.00%1 

47.45% 

0.00% 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

O~Jl/,,. GREAT WATER 
~ ALLIANCE-

010 

10-01-2021 

09-30-2021 

$-121,000.00 I 

$-1?0,aoo.00I 

$17,961,741.76 

$-888,800.00 

$-99,ooo.oo I 

$-150,000.00 I 

$-26, ooo. oo I 

$-200,000.00 I 

$-7,161.001 

$0.00 

$0.00 

$810,962.69 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

137 I Road Pavement, Station I $-14,620.001 $0.001 
Suction Pipelines, Asphalt 
(Item No. 11 SUA) 

138 I Road Pavement, Station I $-8,470.ool $0.ool 
Suction Pipelines, 9-lnch 
Concrete Pavement (Item 
No. 11SUB) 

139 I Curb and Gutter, Station I $-3,990.00 I $0.ool 
Suction Pipelines (Item No. 
13SU) 

140 I Pedestrian Pavement, I $-26,961.00 I $0.ool 
Station Suction Pipelines, 
Concrete Sidewalk (Item No. 
14SU) 

141 I Driveway Pavement, Station I $-3,375.ool $0.ool 
Suction Pipelines, Concrete 
(Item No. 15SUA) 

142 I Erosion and Sedimentation I $-5,500.00 I $0.ool 
Control, Station Suction 
Pipelines (Item No. 16 SU) 

143 !Landscape, Wetland,and I $-38,285.oo I $0.ool 
Agricultural Restoration, 
Station Suction Pipelines 
(Item No. 17SU) 

Cumulative Totals $32,708,833.62 $12,360,073.20 

144 I Oklahoma Avenue Pump $-45,000.00 $0.00 
Station Decommissioning 
(Item No. 19) 

145 I Fiber Optic Communication, I $-21,450.00 I $0.ool 
Station Suction Pipelines 
(Item No. 20SU) 
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APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.00I 

$0.001 $0.001 $0.001 

$0.00I $0.001 $0.00I 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.00I 

$0.001 $0.001 $0.001 

$0.ool $0.ool $0.ool 

$2,244,924.5 
2 $1,614,256.14 $16,219,253.86 

$0.00 $0.00 $0.00 

$0.ool $0.00I $0.00I 

Printed on 10-27-2021 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

49.59% 

0.00% 

0.00%1 

ei.<b ~~~1~~ ~~TER 

010 

10-01-2021 
09-30-2021 

$-14,620.00I 

$-8,470.001 

$-3,990.00 I 

$-26,961.00 I 

$-3,375.oo I 

$-5,500.00 I 

$-38,285.ool 

$16,489,579.76 

$-45,000.00 

$-21,450.00 I 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$810,962.69 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

146 I Station Suction Pipelines $-70,000.00 I 
Connections (Item No. 21) 

147 I Maintenance of Traffic, $20,000.00 I 
Station Suction Pipelines 
(Item No. 2SU) 

148 I Ductile Iron Pipe (Open Cut) I $1 s,200.00 I 
24-lnch, Station Suction 
Pipelines, Flowable Fill (Item 
No. 3SUE) 

149 I Ductile Iron Pipe (Open Cut) I $333,soo.oo I 
30-lnch, Station Suction 
Pipelines, Common Fill (Item 
No. 3SUF) 

150 I Ductile Iron Pipe (Open Cut) I $400,350.001 
30-lnch, Station Suction 
Pipelines, Select Fill (Item 
No. 3SUG) 

151 I30-lnch, Station Suction I $76,800.001 
Pipelines, Flowable Fill (Item 
No.3SUH) 

152 I Ductile Iron Pipe in Steel I $797,900.0ol 
Casing (Jack and Bore) 30-
Inch, Station Suction 
Pipelines (Item No. 5SU) 

153 I Butterfly Valves 30-lnch, I $125,000.00 I 
Station Suction Pipelines, In 
Vault (Item No. 6SUB) 

154 /Air Valve Assemblies, I $13,ooo.oo I 
Station Suction Pipelines, 
Type II (Item No. ?SU) 
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$0.001 

$0.001 

$0.001 

$0.001 

$0.001 

$0.ool 

$0.ool 

$0.ool 

$0.ool 

APPLICATION NO: 

APPLICATION DATE: 
PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.ool $0.001 $0.001 

$0.ool $0.ool $0.ool 

Printed on 10-27-2021 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

0.00%' 

.,.ft_ GREAT WATER ~v ALLIANCE-

010 

10-01-2021 
09-30-2021 

$-70,000.00 I 

$20,000.001 

$1 s,200.00 I 

$333,soo.oo I 

$400,350.001 

$76,aoo.oo I 

$797,900.001 

$125,000.00 I 

$13,ooo.oo I 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

155 I Blow-Off Assemblies, Station I $103,000.00 I $0.001 
Suction Pipelines (Item No. 
8SU) 

156 I Base Course, Station I $5,23s.001 $0.001 
Suction Pipelines (Item No. 
10SU) 

Cumulative Totals $34,463,472.62 $12,360,073.20 

157 I Road Pavement, Station $18,480.00 $0.00 
Suction Pipelines, Asphalt 
(Item No. 11 SUA) 

158 I Road Pavement, Station I $1,650.001 $0.ool 
Suction Pipelines, 9-lnch 
Concrete Pavement (Item 
No. 11SUB) 

159 I Curb and Gutter, Station I $1,444.ool $0.ool 
Suction Pipelines {Item No. 
13SU) 

160 I Pedestrian Pavement, I $9,747.ool $0.ool 
Station Suction Pipelines, 
Concrete Sidewalk (Item No. 
14SU) 

161 I Driveway Pavement, Station I $625.ool $0.ool 
Suction Pipelines, Concrete 
(Item No. 15SUA) 

162 I Erosion and Sedimentation I $5,soo.ool $0.ool 
Control, Station Suction 
Pipelines (Item No. 16SU) 

163 I Landscape, Wetland, and I $5,320.001 $0.ool 
Agricultural Restoration, 
Station Suction Pipelines 
(Item No. 17SU) 

18 of 19 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 
ARCHITECT'S PROJECT NO: 

$0.001 $0.001 $0.001 

$0.00I $0.001 $0.001 

$2,244,924.5 
2 $1,614,256.14 $16,219,253.86 

$0.00 $0.00 $0.00 

$0.ool $0.ool $0.ool 

$0.001 $0.00I $0.00I 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

$0.ool $0.ool $0.ool 

Printed on 10-27-2021 

Oft~ GREAT WATER 
~ ALLIANCE-

010 

10-01-2021 

09-30-2021 

0.00%1 $103,000.00 I $0.00 

0.00%1 $5,239.001 $0.00 

47.06% $18,244,218.76 $810,962.69 

0.00% $18,480.00 $0.00 

0.00%1 $1,650.ool $0.00 

0.00%1 $1,444.001 $0.00 

o.ooo/ol $9,747.ool $0.00 

0.00%1 $625.ool $0.00 

0.00%1 $5,500.ool $0.00 

0.00%' $5,320.001 $0.00 

PMWeb 



CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 

In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

164 I Oklahoma Avenue Pump I $45,000.001 $0.001 
Station Decommissioning 
(Item No.19) 

165 I Fiber Optic Communication, I $2,100.ool $0.ool 
Station Suction Pipelines 
(Item No. 20SU) 

166 I Station Suction Pipelines $85,ooo.oo I $0.001 
Connections (Item No. 21) 

167 I Milwaukee Water Works $-27,095.001 $0.001 
Fixed Cost Adjustment 

168 I Coffee Road Underdrain $20,000.001 $0.001 
STA 5090+00 

169 !Temporary Traffic Signal $8,342.741 $0.001 
Control Cabinet Oklahoma 
Avenue at 124th Street 

Cumulative Totals $34,639,586.36 $12,360,073.20 

170 I Water Supply Pipeline $43,497.57 $0.00 
Alignment Modifications -
STA 5010+00 

171 I Additional Removals - I $1,981.081 $0.ool 
Coffee Road Paved 
Shoulder 

Cumulative Totals $34,685,065.01 $12,360,073.20 

19 of 19 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECT'S PROJECT NO: 

$0.001 $0.00I $0.001 

$0.00I $0.001 $0.001 

$0.001 $0.001 $0.001 

$0.001 $0.001 $0.001 

$20,000.001 $0.001 $20,000.00 I 

$8,342.741 $0.00I $8,342.741 

$2,273,267.2 
6 $1,614,256.14 $16,247,596.60 

$43,497.57 $0.00 $43,497.57 

$1,981.081 $0.001 $1,981.081 

$2,318,745.9 
1 I $1,614,256.14 I $16,293,075.25 I 

Printed on 10-27-2021 

0.00%1 

0.00%1 

0.00%1 

0.00%1 

100.00%1 

100.00%1 

46.90% 

100.00% 

100.00%1 

46.97%1 

Oft... GREAT \/\/ATER 
~ ALLIANC.E-

010 

10-01-2021 

09-30-2021 

$45,ooo.oo I 

$2,100.001 

$85,000.001 

$-27,095.oo I 

$0.00I 

$0.001 

$18,391,989.76 

$0.00 

$0.001 

$18,391,989.76 I 

$0.00 

$0.00 

$0.00 

$0.00 

$1,000.00 

$417.14 

$812,379.83 

$2,174.88 

$99.05 

$814,653.76 

PMWeb 



~FERGUSON® 
WATERWORKS 

INVOICE NUMBER TOTALDUE:~ c .CUSTOMER .·,PAGE 

WA009374-26 $30,624.30 17203 1 of 1 

5350 NORTH RICHMOND STREET 
APPLETON, WI 54913-0000 

PLEASE REFER TO INVOICE NUMBER WHEN 
MAKING PAYMENT AND REMIT TO: 

FERGUSON WATERWORKS #1476 
PO BOX 802817 

Please contact with Questions: 832-742-2930 CHICAGO, IL 60680-2817 

I ::tc:,,,:•.~:.~:B;:;:(:.:'\\;r~a;~:~•; :ff\SHIP,J'O:::~,:;••.;:;;:J~~.·~:,,,, •:'1:f./•,;{~:'>'· , ,/:I 
SUPER EXCAVATORS INC 

SUPER EXCAVATORS INC 
N59 W14601 BOBOLINK AVE 
WAUKESHA WATER 2A 
MENOMONEE FALLS, WI 53051 

SHIP SELL TAXCOOE CUSTOMER ORDER NUMBER 
WHSE. WHSE. 

COFFEE RD & SWARTZ RD 
WAUKESHA WATER 2A 
NEW BERLIN, WI 53146 

SALESMAN JOB NAME 

1476 1476 WIE 20.01.020 MVW Waukesha 2A 

INVOICE DATE BATCH 

ID 
10/07/21 17806 

:/QRO'i~RED' ~. ·.~'. 'f;./SHIPPeD ~;:~.:,_- /.];,~~'ITEMN'UNfBEl'f~{'/},- ._-~g~➔J))Yr~~~~:k~t:i'.·~~ -II. 'Y?O ,.. ··~ .J~J2f1~, :,~-~'./i'.:j ;(,~:~}/:;:~~Iii, ;{· UNIT PRICE :z<,· e~:MJ1 .,~KW~~H~!~~7J.i\:;_~ \,,,,. .. ,,,,,> .,i; ,Uic,.,,,, .. ,,,,.,/i.,:5 1:\i'.:;,,,,., .••... ,,, , .. , •• ,.,."!f;,, ,.,.,., ,,v.,•, 

2 

2 

3020 
5440 
1518 

480 
4372 

40 
3 

40 
100 
90 

Source Order#: WA009362 
0 SP-30DIPFABSPOOL 30 DIP FAB SPL • DESCRIPTION BELOW 

30"X18' CL350 TR FLEX W/20" OUTLET 
0 SP-30DIPFABSPOOL 30 DIP FAB $PL· DESCRIPTION BELOW 

0 
0 

210 
0 
0 
0 
0 
0 
0 
0 

AFR55P30 
AFT55P30 
AFR250P30 
AFR55P24 
AFT250P30 
AFR55P16 
0I250TJP20 
Dl55T JPMILW12 
0I55T JPMILWX 
0I350TJPX 

30X18' CL53 TR FLEX W/2" WELDOLET 
30 CL55 CL DI FLEX RNG PIPE 
30 CL55 CL 01 FASTITE PIPE 
30 CL250 CL 01 FLEX RNG PIPE 
24 CL55 CL DI FLEX RNG PIPE 
30 CL250 CL DI FASTITE PIPE 
16 CL55 CL 01 FLEX RNG PIPE 
20 DI CL250 TYTON JT PIPE 
12 DI CL55 TYTON JT PIPE MILWAUKEE 
8 DI CL55 TYTON JT PIPE MILWAUKEE 
8 DI CL350 TYTON JT PIPE 

INVOICE SUB•TOTAL 

LEAD LAW WP. ~NING: IT IS ILLE1 ,AL TO INSTALL PRODL CTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH 
US FEDERAL< ROTHER APPLI( ABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION 
PRODUCTS W TH *NP IN THE DI SCRIPTION ARE NOT L ~AD FREE AND CAN ONLY BE INSTALLED IN 
NON•POTABU APPLICATIONS. ~UYER IS SOLELY RESF ONSIBLE FOR PRODUCT SELECTION. 

Looking for a more convenient way to pay your bill? 

145.830 

Log in to Ferguson.com and request access to Online Bill Pay. 

TERMS: NET 10TH PROX ORIGINAL INVOICE 

EA 0.00 

EA 0.00 

FT 0.00 
FT 0.00 
FT 30624.30 
FT 0.00 
FT 0.00 
FT 0.00 
FT 0.00 
FT 0.00 
FT 0.00 
FT 0.00 

30624.30 

$30,624.30 

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to 
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable 
attorney fees. Complete terms and conditions are available upon request or at 
https://www.ferguson.com/content/website-info/termswof-sale, incorporated by reference. Seller may convert checks to ACH. 



SHIP 
WHSE. 

1476 

~FERGUSON® 
WATERWORKS 

5350 NORTH RICHMOND STREET 
APPLETON, WI 54913-0000 

Please contact with Questions: 832-7 42-2930 

SUPER EXCAVATORS INC 
N59 W14601 BOBOLINK AVE 
WAUKESHA WATER 2A 
MENOMONEE FALI.S, WI 53051 

INVOICEtWM~R .'i'{JO:TAl.iD.UEt,':!£ J;,.'Ct!STOMERl,;•~- ;\PAGE · 

WA009374-25 $43,091.04 17203 1 of 1 

PLEASE REFER TO INVOICE NUMBER WHEN 
MAKING PAYMENT AND REMIT TO: 

FERGUSON WATERWORKS #1476 
PO BOX 802817 
CHICAGO, IL 60680-2817 

SUPER EXCAVATORS INC 
COFFEE RD & SWARTZ RD 
WAUKESHA WATER 2A 
NEW BERLIN, WI 53146 

SELL 
WHSE. 

TAX CODE 

WIE 

CUSTOMER ORDER NUMBER 

20.01.020 

SALESMAN JOB NAME 

Waukesha2A 

INVOICE DATE BATCH 

ID 
1476 

2 

2 

3020 
5440 
1518 

480 
4800 

40 
3 

40 
100 
90 

MVW 

Source Order#: WA009362 
0 SP-30DIPFABSPOOL 30 DIP FAB SPL • DESCRIPTION BELOW 

30"X18' CL350 TR FLEX W/20" OUTLET 
0 SP-30DIPFABSPOOL 30 DIP FAB SPL • DESCRIPTION BELOW 

0 AFR55P30 
0 AFT55P30 
0 AFR250P30 
0 AFR55P24 

428 AFT250P30 
0 AFR55P16 
0 0I250T JP20 
0 Dl55TJPMILW12 
0 DI55T JPMILWX 
0 Dl350TJPX 

30X18' CL53 TR FLEX W/2• WELDOLET 
30 CL55 CL DI FLEX. RNG PIPE 
30 CL55 CL DI FASTITE PIPE 
30 CL250 CL DI FLEX RNG PIPE 
24 CL55 CL DI FLEX RNG PIPE 
30 CL250 CL DI FASTITE PIPE 
16 CL55 CL DI FLEX RNG PIPE 
20 DI CL250 TYTON JT PIPE 
12 DI CL55 TYTON JT PIPE MILWAUKEE 
8 DI CL55 TYTON JT PIPE MILWAUKEE 
8 DI CL350 TYTON JT PIPE 

INVOICE SUB-TOTAL 

100.680 

EA 

EA 

FT 
FT 
FT 
FT 
FT 
FT 
FT 
FT 
FT 
FT 

09/30/21 17771 

0.00 

0.00 

0.00 
0.00 
0.00 
0.00 

43091.04 
0.00 
0.00 
0.00 
0.00 
0.00 

43091.04 

LEAD LAW W~ RNING: IT IS ILLEI lAL TO INSTALL PRODl CTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH 
US FEDERAL I ROTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION 
PRODUCTS W TH •NP IN THE DE SCRIPTION ARE NOT L ;AD FREE AND CAN ONLY BE INSTALLED IN 
NON-POTABLE APPLICATIONS. ~UYER IS SOLELY RESF ONSIBLE FOR PRODUCT SELECTION. 

Looking for a more convenient way to pay your bill? 

Log in to Ferguson.com and request access to Online Bill Pay. 

TERMS: NET 10TH PROX ORIGINAL INVOICE $43,091.04 

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to 
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable 
attorney fees. Complete terms and conditions are available upon request or at 
https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH. 



® 

WASTE MANAGEMENT 

How To Contact Us 

Visit wm.com to sign up for paperless billing or pay 
your invoices. 

Visit wmsolutions.com to manage your waste 
streams and access additional disposal 

documentation. 

ljJ ill D 
Customer Service: 
(800) 963-4776 

INVUILt 
Customer ID: 
Customer Name: 
Service Period: 
Invoice Date: 
Invoice Number: 

Your Payment Is Due 

10/30/2021 

If full payment of the invoiced amount is not received 
within yrur contractual terms, yoo may l::e charged a 
m:inthly late charge of 2.5% of the unpaid amount, with a 
minimum mcrithly charge of $5, Cf such late charge 
allowed urm apr;ocal::le law, regulatioo cr ccroact 

RECEtvEn 

DCT O 6 2021 

Page 1 or t 

12-16541-03007 
SUPER EXCAVATORS INC 
09/16/21 - 09/30/21 

10/01/20;,.1 
0038357-2742-5 

Your Total Due 

$18,262.61 

Details for Service Location: Customer ID: 12-16541-03007 
Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
53051 

Description 'bate Ticket 

Vehicle#:319 09/16/21 1156760 
P0#:2020 120 
Unspecified material, bioremediated, daily cover, 
ENVIRONMENTAL FEE TON 
FUEL SURCHARGE TON 
WASTE WATER MANAGEMENT TON 
Profile# BI0135981 WI I\. .ti , 
Generator WAUKESHA WATER UTILITY t''V-
Manifest#: 91621730 
Ticket Total 

.Quantity · 

18.37 
18.37 
18.37 
18.37 

Unit of 
Measure 

TON 
TON 
TON 
TON 

26.85 
1.75 
1.50 
1.25 

0.00 
0.00 

493.23 
32.15 
27.56 
22.96 

0.00 
0.00 
0.00 

575.90 

;;< • • -• -• --• • • -• -• -• • • • • • ----• --••••Please detach and send the lowe,:port/011 with payment •••(no cash_r;,: staples) • • • ·: • • •• • .:.: .. :,,'. .. '. ~ ~.:.· ~- • • • • • ~ :·. ·.:.: .. :_, 

~ 
lY.ffi 

Invoice Date Invoice Number Cu5tomer ID 
(lm:lude with your payment) 

WA$TII MANAGlf!MltNT 10/01/2021 
WASTE MANAGEMENT OF WISCONSIN, INC. 

. PaymentTe.rms· 

0038357-2742-5 

'-Tota1•oue 
$18,262.61 

12-16541-03007 

·•·-Amount. 
PO BOX 42390 
PHOENIX, AZ. 85080 

Total Due by 10/30/2021 

(800) 963-4776 
TSCMIDWEST@WM.COM 

2742□□□121654103007000383570000151127400001826261 0 

0018021 02 AB 0.458 "AUTO T9 0 7275 53051-599001 -C0-1-P18039-11 

1111 11 I1 1111 1111111111'1111 11111 111 111 I 11111 11 h 111 111 1111111 11 1 I 
SUPER EXCAVATORS INC 

10401L05 11111I111111111111 • 11 • 11 11• • 1111111111• 111111 I11 111111111 •1 1111 11 

R 
. T WM CORPORATE SERVICES, INC. 

emit o: AS PAYMENT AGENT 
NS9 W14601 BOBOLINK AVE 
MENOMONEE FALLS WI 53051-5990 ~ 

PO BOX4648 
CAROL STREAM, IL 60197-4648 

THINK GREEN~ Printed on 
.... -, ... 1,...1 ............. 



Page 2 of 7 

Details for Service Location: Customer ID: 12-16541-03007 
Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
53051 

Description Date Tlck;f Quantity Measure AmQunt 
1-V_e_h-'-ic-le-#:"""1"'"9""'4~2-'-'"'-----.;~------"-~~---~--+-0-9-/1_6_/_2_1 +--11_5_6_7=6~2__.,.----""'-'--+ 0.00 

0.00 P0#:2020 120 
Unspecified material, bioremediated, daily cover, 
ENVIRONMENTAL FEE TON 
FUEL SURCHARGE TON 
WASTE WATER MANAGEMENT TON 
Profile# 610135981 WI 
Generator WAUKESHA WATER UTILITY 

5 EASY WAYS TO PAY 
Automatic: Payment 
Ser up recurring payments with us at 
wm.com/myaccount. 

Pay Through Your. Flnandal Institution 
Make a payment from your hnandal institution us;,ig 
your Customer ID. 

OM•Tlme Payment 
At your desk Of on the go, use wm.COfn or our WM 
mobile app fot a quick and easy payment, 

Pay by Phone 
Payable 24/7 using our automated system ar 
866--964•2729. 

Mail It 
Write it, stuff it. stamp it, maii it. Envelope provided. 

16.95 
16.95 
16.95 
16.95 

TON 
TON 
TON 
TON 

26.85 
1.75 
1.50 
1.25 

455.11 
29.66 
25.43 
21.19 
0.00 
0.00 

HOW TO READ YOUR INVOICE 

Vlsit wm.com 
f(IW:(,jl-f<AA~~.J¥!11t>kf­
~~~'P-«~, 
~i.s•~'i,y{.c.r,t'i.>*1.t.rit~-....i.ie,,;·· -

U:flt-4~~(',lllJP 

atJ ffi 0 
();Jtm1•1~t· 
tt'GIS)ffO._..da 

August 19, 2017 
11Mr,~:l;_~·$,:m1~,1rs« 
1~~1:,;Wtw..:«"'fdi.~<t.itt'f'"#"-!lM 
eri~w~rt>m1h;'lsttr!!¥9tbf1 ~~61'1t1t 
~f.~""1tmt ... t1111100~t.M!•1Jt,,f 
H\)l).«-s.«blt.U~Wl~W,,.,.•d 

\ll"~~M\IM.."llj\AA!¢r)l'{\,/Vdl 

Get More 
with My WM 

$124.73 
·1f(!1',,-fflffit.~rtrt'.Ni.~-iu:J· 

0-!J/l<JJlOH: $ U6.60 

Create a My WM profile to enroll in AutoPay 
& Paperless Billing, manage your services, 
view your pickup schedule and see your 
pickup ETA, all in one place. 

States the dat:11 payment is due to Waste 
Management- Anything beyond that date may 
incur additiOnal charges. Your Toul Due is the 
total amount of current charges and afr:1 

. ,.. prevlousunpaid balances combined. 

Previous ball!f1ce Is the total due from your 
previous invoice. We subtract any Payments 
Received/Adjustments and add your 
Current Charges from this billing cycle to 
get a Total Due oo this invoice. If you have 
not paid all or a portion of your prwlous 
balance. please pay the entire Total Due to 
avoid a iate charge or service Interruption. 

Service location details the total wrrent 
charges of this invoke. 

Scan the QR code 
to get started today! 

•. If yoor seM<;~ \s,SUJ;P'l/lded fot non-payment, y;,,,; .;..y be,charg~ a ll~l!ll'le charge !O r~tt.your ~~-. for each ;~;ned check. a charge will be assessed on your next Invoke equal to the maximum arn01mt p,)rmitted by 
appr1eable state law. .. · · · · 

■ CHECK HERE TO CHANGE CONTACT INFO 
'\ ~ ~ < ' , ,a , ._ < a , 

List your new billing information below. For a change of service address. 
please contact Waste Managefflent. 

Address 1 1---------+-----------···--------~-.. ,,.,~,~---~~=--------1 

Address 2 
__ City 

State 

Zip 

Email 
y-,_,,_. •. ~•------·--·• 

Date Valid 
0,.,,,.,,.,•=•--.•••"""''••••>,••H,,,,_'<_, L~•----••• 

■ CHECK HERE TO SIGN UP FOR AUTOMATIC PAYMENT ENROLLMENT 

If I enroll In Automatic Payment services, I autlKirize Waste M,mag<irnent to pay my invoice by electronically 
deducting money from my bank account. I can cancel authorization by notifying Waste Management at 
wm.com or by calling the customer service number listed on my invoice. Your ernollment could take 1--2 
billing cycles for Automatic Payments to take effect. Continue to submit. payment until page one of your 
invoice reflects that your payment will be deducted. 

Email Address 

Date 

l 

Bank Account Holder Signature ,.J ...... ____ ..... ........... .......... . 

NOTICE! By sending your check, you are authori'ling the Company to use informatl<ln on your check to make a one•tlme electronic debit to your account at the flnandal iltstitution indicatEed on your check The 
electronic debit will he for the amount of your check and may occur as soon as the same day w" receivey()IJr check. 

In order for us to service your acc()IJnt or to coll<>et any amounts y()IJ may owe (for non-markctlng or solicitation purposes). we may contact you by telephone at any telephone number that you provided in connection 
with your acc()IJnt. lntk1ding wirele.ss telephone numbers. which coukl result in charges to you. Methods of contact may inck,de text messages and using pre-m:orded/artifidal voice messages and/or use of an 
nutomatk: dialing dENice, as appl'tCable. We may also contact you by emaa or other mcthods as provided \n our contract. 

Please send all ban~.ruptcy correspondence to RMC..bunkruptcy@wm.com or PO Box 43290 PhO<!nix, AZ 85080. Using the email option wiff expedite your request. (this language Is in compf@nce with 11 USC 342(c)(2) 
of tlu, n,~nh·11nt-r., f~ta\ 
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® 

WASTE MANAGEMENT 

Details for Service Location: 

Customer ID: 
Customer Name: 
Service Period: 
Invoice Date: 
Invoice Number: 

Customer ID: 
Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
53051 

Description Date Ticket Quantity 
Unit of 

Measure 
Manifest#: 91621733 
Ticket Total 

Vehicle#: 819 09/16/21 1156768 
PQ#:2020 120 
Unspecified material, bioremediated, daily cover, 19.35 TON 
ENVIRONMENTAL FEE TON 19.35 TON 
FUEL SURCHARGE TON 19.35 TON 
WASTE WATER MANAGEMENT TON 19.35 TON 
Profile# 810135981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 91621747 
Ticket Total 

.Vehicle#: 2016 09/16/21 1156802 
P0#:2020 120 
Unspecified material. bioremediated, daily cover, 18.93 TON 
ENVIRONMENTAL FEE TON 18.93 TON 
FUEL SURCHARGE TON 18.93 TON 
WASTE WATER MANAGEMENT TON 18.93 TON 
Profile# B10135981WI. 
Generator WAUKESHA WATER UTILITY 
Manifest#: 91621859 
Ticket Total 

Vehicle#: 319 09/16/21 1156805 
P0#:2020 120 
Unspecified material. biorernediated, daily cover, 20.61 TON 
ENVIRONMENTAL FEE TON 20.61 TON 
FUEL SURCHARGE TON 20.61 TON 
WASTE WATER MANAGEMENT TON 20.61 TON 
Profile I! 810135981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 91621901 
Ticket Total 

Vehicle#; 194 2 09/16/21 1156806 
P0#:2020 120 
Unspecified material, bioremediated, daily cover, 19.24 TON 
ENVIRONMENTAL FEE TON 19.24 TON 
FUEL SURCHARGE TON 19.24 TON 
WASTE WATER MANAGEMENT TON 19.24 TON 
Profile # 8101 3 5981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 91621904 
Ticket Total 

Vehicle#: 819 09/16/21 1156811 
P0#:2020 120 
Unspecified material, bioremediated, daily cover, 16.18 TON 
ENVIRONMENTAL FEE TON 16.18 TON 
FUEL SURCHARGE TON 16.18 TON 
WASTE WATER MANAGEMENT TON 16.18 TON 
Profile# BI0135981WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 91621909 
Ticket Total 

THINK GREEN!· 

Page 3 of 7 

12-16541-03007 
SUPER EXCAVATORS iNC 
09/16/21-09/30/21 

10/01/2021 
0038357-2742"-5 

12-16541-03007 

Rate Amount 

0.00 
531.39 

0.00 
0.00 

26.85 519.55 
1.75 33.86 
1.50 29.03 
1.25 24.19 

0.00 
0.00 
0.00 

606.63 

0.00 
0.00 

26.85 508.27 
1.75 33.13 
1.50 28.40 
1.25 23.66 

0.00 
0.00 
0.00 

593.46 

0.00 
0.00 

26.85 553.38 
1.75 36.07 
1.50 30.92 
1.25 25.76 

0.00 
0.00 
0.00 

646.13 

0.00 
0.00 

26.85 516.59 
1.75 33.67 
1.50 28.86 
1.25 24.05 

0.00 
0.00 
0.00 

603.17 

0.00 
0.00 

26.85 434.43 
1.75 28.32 
1.50 24.27 
1.25 20.23 

0.00 
0,00 
0.00 

507.25 

Printed 01> 



Page 4 of 7 

Details for Service Location: Customer ID: 12-16541-03007 
Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
53051 
~,;~,J~io.r/··•··•· .··. D~te Ticket Unit of :-::-: , .. · 

Amount< Quantity 
Measure .~te 

Vehiclell: 2021 09/16/21 1156833 0.00 
P0#:2020 120 0.00 
Unspecified material. bioremediated, daily cover, 18.30 TON 26.85 491.36 
ENVIRONMENTAL FEE TON 18.30 TON 1.75 32.03 
FUEL SURCHARGE TON 18.30 TON 1.50 27.45 
WASTE WATER MANAGEMENT TON 18.30 TON 1.25 22.88 
Profile It 810135981WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 916211004 0.00 
Ticket Total 573.72 

Vehicle#: 2016 09/16/21 1156836 0.00 
P0#:2020 120 0.00 

. . Unspecified material, bioremediated, daily cover, 20.93 TON 26.85 561.97 
ENVIRONMENTAL FEETOtf'·- .. "' . 20.93 TON 1.75 ····· 36.63 
FUEL SURCHARGE TON 20.93 TON 1.50 31.40 
WASTE WATER MANAGEMENT TON 20,93 TON 1.25 26.16 
Profile# 810135981 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 916211008 0.00 
Ticket Total 656.16 

Vehicle#: 319 09/16/21 1156840 0.00 
POll:2020 120 0,00 
Unspecified material, biorernediated, daily cover, 20.48 TON 26.85 549.89 
ENVIRONMENTAL FEE TON 20.48 TON 1.75 35.84 
FUEL SURCHARGE TON 20.48 TON 1.50 30.72 
WASTE WATER MANAGEMENT TON 20.48 TON 1.25 25.60 
Profile# 810135981WI 0.00 
Generator WAUKESHA WATER UTILITY 0,00 
Manifest#: 916211014 0.00 
Ticket Total 642.05 

Vehicle•: 1942 09/16/21 1156844 0.00 
P0#:2020 120 0.00 
Unspecified material, bioremediated, daily cover, 18.09 TON 26.85 485.72 
ENVIRONMENTAL FEETON 18.09 TON 1.75 31.66 
FUEL SURCHARGE TON 18.09 TON 1.50 27,14 
WASTE WATER MANAGEMENT TON 18.09 TON 1.25 22.61 
Profile# 810135981 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 916211021 0.00 
Ticket Total 567.13 

Vehicle#; 819 09/16/21 1156870 · 0.00 
P0#:2020 120 0.00 
Unspecified material, bioremediated, daily cover, 18.70 TON 26.85 502.10 
ENVIRONMENTAL FEE TON 18.70 TON 1.75 32.73 
FUEL SURCHARGE TON 18.70 TON 1.50 28.05 
WASTE WATER MANAGEMENT TON 18.70 TON 1.25 23.38 
Profile# B10135981WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 916211108 0.00 
Ticket Total 586.26 

Vehicle#: 319 09/16/21 1156888 0.00 
P0#:2020 120 0,00 
Unspecified material, biorernediated, daily cover, 20.06 TON 26.85 538,61 
ENVIRONMENTAL FEE TON 20.06 TON 1.75 35.11 
FUEL SURCHARGE TON 20.06 TON 1.50 30.09 
WASTE WATER MANAGEMENT TON 20.06 TON 1.25 25.08 
Profile# B10135981 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 N 

"' Manifest#: 916211129 0,00 ~ 
N Ticket Total 628.89 ~ 
N 

Vehicle#: 1942 09/16/21 1156892 0.00 ~ 
;::; 
0 

~ 
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WASTE MANAGEMENT 

Details for Service Location: 

Customer ID: 
Customer Name: 
Service Period: 
Invoice Date: 
Invoice Number: 

Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
Customer ID: 

53051 

D~s~iptl~n . ·· Date Ticket Unit of 
Measure 

P0#:2020 120 
Unspecified material, bioremediated, daily cover, 19.50 TON 
ENVIRONMENTAL FEE TON 19.50 TON 
FUEL SURCHARGE TON 19.50 TON 
WASTE WATER MANAGEMENT TON 19.50 TON 
Profile # 81013 5981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 916211135 
Ticket Total 

Vehicle#: 2016 
POil:2020 120 

09/16/21 1156908 

Unspecified material, bioremediated, daily cover, 19.76 TON 
ENVIRONMENTAL FEETON 19.76 TON 
FUEL SURCHARGE TON 19.76 TON 
WASTE WATER MANAGEMENT TON 19.76 TON 
Profile # 81013 5981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 0916211202 
Ticket Total 

Vehicle#: 2021 09/16/21 1156928 
PQ#:2020 120 
Unspecified material, bioremediated. daily cover, 21.81 TON 
ENVIRONMENTAL FEE TON 21.81 TON 
FUEL SURCHARGE TON 21.81 TON 
WASTE WATER MANAGEMENT TON 21.81 TON 
Profile# BI0135981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 0916211246 
Ticket Total 

Vehicle#: 819 09/16/21 1156930 
P0#:2020 120 
Unspecified material, bioremediated, daily cover, 16.64 TON 
ENVIRONMENTAL FEE TON 16.64 TON 
FUEL SURCHARGE TON 16.64 TON 
WASTE WATER MANAGEMENT TON .. 16.64 TON 
Profile# BI0135981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 0916211253 
Ticket Total 

Vehicle#: 319 09/16/21 1156937 
P0#:2020 120 
Unspecified material, bioremediated, daily cover, 19.52 TON 
ENVIRONMENTAL FEE TON 19.52 TON 
FUEL SURCHARGE TON 19.52 TON 
WASTE WATER MANAGEMENT TON 19.52 TON 
Profile ii BI0135981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 916211257 
Ticket Total 

Vehicle#: 1942 09/16/21 1156944 
POil:2020 120 
Unspecified material, bioremediated, daily cover, 20.48 TON 
ENVIRONMENTAL FEE TON 20.48 TON 

THINK GREEN: 

Page 5 of 7 

12-16541-0300.7 
SUPER EXCAVATORS INC 
09/16/21 - 09/30/21 

10/01/2021 
0038357-2742-·s 

12-16541-03007 

Rate Amount 

·o.oo· 
26.85 523.58 

1.75 34.13 
1.50 29.25 
1.25 24.38 

0.00 
0.00 
0.00 

611.34 

0.00 
0.00 

26.85 530.56 
1.75 34.58 
1.50 29.64 
1.25 24.70 

0.00 
0.00 
0.00 

619.48 

0.00 
0.00 

26.85 585.60 
1.75 38.17 
1.50 32.72 
1.25 27.26 

0.00 
0.00 
0.00 

683.75 

0.00 
0.00 

26.85 446.78 
1.75 29.12 
1.50 24.96 
1.25 .. 20.80 

0.00 
0.00 
0.00 

521.66 

0.00 
0.00 

26.85 524.11 
1.75 34.16 
1.50 29.28 
1.25 24.40 

0.00 
0.00 
0.00 

611.95 

0.00 
0.00 

26.85 549.89 
1.75 35.84 

@ 
1'rl11ted on 

~PN.rl1td Ml'l.d'r 
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Details for Service Location: Customer ID: 12-16541-03007 
Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
53051 

Description \ic• ·•· Dute ·••· ,Ticket· Quantity··-
Unit of 

Rate Measure 
FUEL SURCHARGE TON 20.48 TON 1.50 30.72 
WASTE WATER MANAGEMENT TON 20.48 TON 1.25 25.60 
Profile fl BI0135981 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 91621110 0.00 
Ticket Total 642.05 

Vehiclefl: 819 09/16/21 1157008 0.00 
POtt:2020 120 0.00 
Unspecified material, bioremediated, daily cover, 15.62 TON 26.85 419.40 
ENVIRONMENTAL FEE TON 15.62 TON 1.75 27.34 
FUEL SURCHARGE TON 15.62 TON 1.50 23.43 
WASTE WATER MANAGEMENT TON 15.62 TON 1.25 19.53 

l~Pfile 11., BI0135991 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 91621315 0.00 
Ticket Total 489.70 

Vehicle#: 819 09/17 /21 1157082 0.00 
POtt:2020 120 0.00 
Unspecified material, bioremediated, daily cover, 19.34 TON 26.85 519.28 
ENVIRONMENTAL FEE TON 19.34 TON 1.75 33.85 
FUEL SURCHARGE TON 19.34 TON 1.50 29.01 
WASTE WATER MANAGEMENT TON 19.34 TON 1.25 24.18 
Profile II BI013 5981 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest II: 917217 43 0.00 
Ticket Total 606.32 

Vehtclett: 2021 09/17 /21 1157085 0.00 
POfl:2020 120 0.00 
Unspecified material, bioremediated, daily cover, 18.74 TON 26.85 503.17 
ENVIRONMENTAL FEE TON 18.74 TON 1.75 32.80 
FUEL SURCHARGE TON 18.74 TON 1.50 28.11 
WASTE WATER MANAGEMENT TON 18.74 TON 1.25 23.43 
Profile fl BI0135981 WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 91721749 0.00 
Ticket Total 587.51 

Vehicle#: 819 09/17 /21 1157139 0.00 
P0#:2020 120 

0.00 
Unspecified material, bioremediated, daily cover, 19.93 TON 26.85 535.12 
ENVIRONMENTAL FEE TON 19.93 TON 1.75 34.88 
FUECSlJRCHARGE TON 19.93 TON 1.50 29,90 
WASTE WATER MANAGEMENT TON 19.93 TON 1.25 24.91 
Profile fl BI0135981WI 0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 91721929 0.00 
Ticket Total 624.81 

Vehicle#: 819 09/17 /21 1157230 0.00 
P0#:2020 120 0.00 
Unspecified material, bioremediated, daily cover, 16.15 TON 26.85 433.63 
ENVIRONMENTAL FEE TON 16.15 TON 1.75 28.26 
FUEL SURCHARGE TON 16.15 TON 1.50 24.23 
WASTE WATER MANAGEMENT TON 16.15 TON 1.25 20.19 
Profile II BI013 5981 WI 

0.00 
Generator WAUKESHA WATER UTILITY 0.00 
Manifest#: 91721111 O 

0.00 
Ticket Total 506.31 

Vehicle#: 2021 09/17/21 1157251 0.00 "' "' POfl:2020 120 
0.00 

a, .., 
N Unspecified material, bioremediated, daily cover, 15.93 TON 26.85 427.72 0 
9 ENVIRONMENTAL FEE TON 15.93 TON 1.75 27.88 "' 8 FUEL SURCHARGE TON 15.93 TON 1.50 23.90 8 
~ 
;::; 
0 

~ 
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WASTE MANAGEMENT 
Customer ID: 
Customer Name: 
Service Period: 
Invoice Date: 
Invoice Number: 

Page 7 of 7 

12-16541-03007 
SUPER EXCAVATORS INC 
09/16/21 - 09/30/21 

10/01/2021 
0038357-2742:.5 

Details for Service Location: Customer ID: 12-16541-03007 
Super Excavators Inc, N59 W14601 Bobolink Ave, Menomonee Falls WI 
53051 

. Description 

WASTE WATER MANAGEMENT TON 
Profile # BI013 5981 WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 0917211152 
Ticket Total 

Vehicle#: 2021 
POil:2020 120 
Unspecified material, bioremediated, daily cover, 
ENVIRONMENTAL FEE TON 
FUEL SURCHARGE TON 
WASTE WATER MANAGEMENT TON 
Profile# Bl0135981WI 
Generator WAUKESHA WATER UTILITY 
Manifest#: 091721933 
Ticket Total 

Total Current Charges 

l)ate Ticket 

09/17 /21 1157393 

THINK GREEN! 

Quantity. 

15.93 

12.45 
12.45 
12.45 
12.45 

Unit of 
Measure· 

TON 

TON 
TON 
TON 
TON 

Rate 

1.25 

26.85 
1.75 
1.50 
1.25 

. -.,, 
AmQunt 

19.91 
0.00 
0.00 
0.00 

499.41 

0.00 
0.00 

334.28 
21.79 
18.68 
15.56 

0.00 
0.00 
0.00 

390.31 

@ 
Printed on 

l'P<'t#'b,,1 nil ttM. 
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PROJECT 

CONTRACT NO. 

DBE STATUS OF COMPLIANCE 

Contract Package 2A - Water Supply Pipeline DATE Se_e_tember 30, 2021 

TOTAL % INVOLVEMENT CONTRACT% COMPLETE ---------- -----

PRIME CONTRACTOR Super Excavators PAYMENT APPLICATION NO. _1::__cO=------------

DBE FIRM NAME1 ORIGINAL OR SCHEDULED ACTUAL 
REVISED MONTH OF AMOUNT AMOUNTPAID TOTAL 

APPOVAL 
DATE2 APPOVED PERCENT DOLLAR INVOICED THIS AMOUNTPAID 

INVOLVEMENr INVOLVEMENT INVOLVEMENT5 TODATE6 APPLICATION7 TODATE8 

4 

3G Truckin~, LLC 1,453,740.00 857,651.25 369,285.00 848,373.75 
Communitv Traffic Control, LLC 311,197.00 83,119.91 

Con-Cor Company, Inc. 50,000.00 14,302.70 9,088.25 14,302.70 
Midwest Signal & Light 143,400.00 29,500.00 22,125.00 

TOTAL TO DATE 1,958,337.00 984,573.86 278,373.25 884,801.45 

September 30, 2021 
DATE 



WAIVER O_I LIEN 

September_30, 2021 
For value received, I hereby waive all rights and claims for lien on Iand 
and on buifdings about to be erected, erected, altered or repaired and to the appurtenances thereunto, 

for Waukesha Water Uti6ty owner, 
by Super Excavators, Inc. contractor, 
for Concrete Pipe & Structures 
same being s[tuated In Waukesha County, State of Wisronsln, described as, 

Contract Packa.s_e 2A 

for all labor performed and for all matenals ft.imished for-the erection, alteration or repair of said builcfmg and 
appurtenances.except 

_ In the Amount of $48~67.01 

'1 {"3o/~ t 
---Br:lan-b.-8.bitz,-G_Qmera.te-Credit-Manaqer- --•- ···- - -

... -- . --- ------ - -·------------



?_o7--o - <& l 

-- WAIVER OF LIEN 

September 30, 2021 
For value received, I hereby waive all rights and claims for fien on land 
and on buildings about to be erected, erected, altered or repaired and to the appurtenances thereunto, 

for Waukesha Water Utility owner. 
by Super Excavators, Inc. ______ contractor. 
for Traffic Control 
same being situated in Waukesha County, State of W-JSconsin, described as, 

Contract _Package 2A 

for all fabor performed and for an materials furnished for the erection, alteration or repair of said building and 
appurtenances.except, 

In the Amount of $83, 119.91 



WAIVER OF LIEN 

September 30T 2021 
Forvatue received. I herebywaiva all rtghts and ofaims for lien on land 
and on buildings about to be erected. erected, altered or repaired and to the appurtenances thereunto. 

for Waukesha Water Utility owner, 
by Super Excavators, lfl9~--- _______ ___ contractor, 
for Aggregate 
same being situatecBn- Waukesha County, State of Wisconsin, described as, 

Contract Packa_g:e 2A 

for all labor performed and for al[ materials furnished for the erection, alteration or repair of said building and 
appurtenances, except, 

In ifie Amount of $27~890.36 



WAIVER OF UEN 

September 30, 2021 
For value received, I herebywaive all rights and claims for lien on land 
and en buildings about to be erected, erected, altered or repaired and to the appurtenances thereunto, 

for Waukesha Water U-b1ify 
by .Super Excavaiors;. Inc. 
for .sewer:TV_and Cleanmg: __ _ 

_owner, 
_contractor, 

same being situated in Waukesha __ County, State of w-~constni described as, 

ContractPacI<g~ 2A 

for all labor performed and for all materials ~.for the erection, alteration or repair of said huilditig:and· 
appurtenances. except. _ · 

In the Amount of $7tJ,064.05 

v-..., Sewec Inc. flsn JL E. {if. L .... :"Ir . . . . . ~. - . ~~ ~ '·,_: •: .. i . ·. ·._ .. 
·. - ..... .... :. ·_: .. ·•·· 

. . --- -



WAIVEJfOF LIEN 

September 30, 2021 
Forvalua received, l herebywalveall rights ando!alm~ for Heil on land 
and on bulldlngs tiboi.lt to be ereoled, ereclEld, altered or repaired a.nd to Iha apPurtenances thereunto, 

for Waukesha Water Utlllty . owner, 
:by Super Exoavators, rno. con~otor, 
for saw OutUng 
same being situated ln. Wauk1;1sha County,.Slale bfWlscpnsln, ge11orlbed as, 

~ontraot Paoka9e 2A 

for air labor performfild EJnd for all materlals furnished for'!he ereotlon, alleratldn or repair of a.aid bull ding and 
appurten!;lnoes, except, 

In the Amountof$Q .088.26 
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WAIVER OF LIEN 

September 30, 2021 
For value received, l hereby waive all rights and claims for lien on land 
and on builcfmgs about to be erected, erected, afiered or repaired and to the appurtenances thereunto, 

for Waukesha WatBr Utility owner, 
by Super Excavators, Inc. comraotor, 
for Trucking 
same being situated in Waukesha Counfy', State of Wisconsin, descnoed as, 

Contract Packa.9'.::, 2A 

for all labor performed and for ail materials furnished for the erection, alteration or repair of said building and 
appurtenances.except. 

· In the Amount of $369,285.00 

3G Trucking, JD~~ 

~ Se/LSL I ~,if \.Q / ( ( d.O~\ 

. -· -· --- ----- ···--------------



WAIVER OF LIEN 

September 30, 2021 
For value received, I hereby waive all rights and claims for lien on land 
and on buildings about to be erected, erected, aftered or repaired and to the appurtenances thereunto. 

for Waukesha Water Utility 
by Super J=xcavators, Inc. 
for Pipe 
same being situated in Waukesha . County, State of Wisconsin, described as, 

Contract Package '2A 

owner, 
contractor, 

for all labor performed and for all materials furnished for the ereqtion, alteration or repair of said building and 
appurtenances,except 

In the Amount of $1,448,38g.99 

Fers_uson Waterworks 

~~- \\ACM 

) 



111tr~: ,1:rr» s~ 

WAIVER OF UEN 

September 30, 2021 
For va[ue received, I hereby waive an ri_ghts and claims for rien on [and 
and on buildings about to he erected, erected, altered or repa1red and to the appurtenances thereunto, 

for Waukesha Water Utmty 
by Super Excavators, Inc. 
for Restoration 
same being situated in Waukesha . County, State of Wisconsin, described as, 

Contract Packa~ 2A 

owner, 
contractor, 

for all labor performed and for all materials furnished for the erection, alteration or repair-of said building and 
appurtenances, except, 

In the Amount of $51 ~468.35 

MTEC Environmental Inc. 

~ 



~•.-·- -·~--- -- •· ···-- -----·--------····- ·-·-·---· ··- - ..... ·-·--- - .~. ··-----~-- ---·--- ~- .. -•• - ., - ·---

WAIVEROF LIEN 

Septenibe,30,2021 
For v.:alue received,. r herebywahte aH. nghts'and claims for lien on land 
and on buikf1ngsabout to be erected; .ereeted, aftered cir rep:aired ancftcdn~ a:ppurterj;ances th~um:o,. 

for Waukesha,Water.Ufility owner, 
by Super EXcavators. Inc. contractor, 
fOt Surveying 
sam.e being situated ih Waukesha County, State.of Wisconsin, descnoed as, 

Contract Package 2A 

for all .labor performed ·aoc:tfor an materials furnished for the erection, alte;mion ;orrepait,of safd building and 
appurtenances, :except. __ _ 

In theAmountof$j05;273.23 

Rue1<:ert & MJelke,fnc. 

'/4;:if; ~ CPo 
(_,,,I . 



WAIVER OF LJEN 

September 30, 2021 
For value received, I hereby waive all rights and claims for lien on land 
and on buildings about to be erected, erected, altered or repaired and to the appurtenances thereunto, 

for Waukesha Water Utifity 
by Super Excavators, Inc. 
for HOPE Pipe 
same being situated in Waukesha County, State of Wisconsin, described as, 

Contract Packa_g_e 2A 

owner, 
contractor, 

for all labor performed and for all materials furnished for the erection, alteration or repair of said building and 
appurtenances.except, 

In the Amount of $1092452.50 

ISCO Industries, Inc. 



WAIVER OF LIEN 

. September 30, 2021 
For varue received, I hereby wai\re all rights ant! claims for lien on land 
and on buildings about to be erected, erected, altered or repaired and to the appurtenances thereunto, 

for Waukesha Wat.er Utility 
by Soper Excavators, inc. 
for Directional 0h1i!ng .. ·-_. ·--....,. _ 
same being situated ln Waukesha County; State of Wisconsin, described as, 

Contract Package 2A 

owner, 
contractor, 

for all !abor performed and for all materials furnlsheiffor the erection, alteratrori or repair of said building and 
appurtenances,except 

Jn theAmountof$846,188.00 

R.J. Under.9.m1111d 



Transmittal Form 

i>i6jec:i CF'2A .-w,a\e(.Supply Pip~fihl%§~~fiop\i;fff rA:d.0,t!L~!~F: 
[wtLLSCOT] 

From: 

Type: 

Submittal Sets: 

Comment: 

Black & Veatch 

225 East Mason Street 
Milwaukee, WI 53202 

Jeff Champion 

Transmittal Type 

□ 
Spec Section: 

Set: 

Rev: 

Doc Date: 

- . -·· - -

To: 

Attention: 

1 
V 

C /l 
I i\ 1~S 
u7 r1 

[ 

Ii 
C 
C 

□ 

[i'J 

D Separate Cover Via: 

09-30-2021 Application for Payment 

TM 

On~ ... GREAT WATER 
~c'2 ALLIANCE-

f[~Evi:~7~5_~:~~·~ ·• 19999();;CP2A 

-~ 
.;-'""· 

Application for Payment No.01 O 

10-28-2021 

011 

Transmittal Status 

□ Draft 

□ Submitted 

□ Returned 

□ Resubmitted 

[i'J Approved 

□ Rejected 

□ Withdrawn 

LJ Due Date: 

Recommended 

The attached Application and Certification for Payment No. 1 O and support documentation for the Waukesha Water Utility Great Water Alliance Great Lakes Water Supply Program Contract Package No. 2A, 
issued by Super Excavators, Inc., has been reviewed and agreed to by Black & Veatch. It is our recommendation to accept this Application for Payment and pay Super Excavators, Inc. for work completed through 
September 30, 2021 a total amount of Two Million Seven Hundred One Thousand One Hundred Seventy-Four Dollar and Eighteen Cents ($2,701,174.18). 

1 of 1 Printed on 10-28-2021 PMWeb 


